

BART Agreement Number: 6M8144

Approval Date: 11/22/22

Work Plan No. B.05-04 East Bay TPSS Core Capacity DSDC

Scope:

Scope of work includes as-needed Design Services During Construction (DSDC), fabrication of all design elements, and support for the CM team/BART PM in managing and administering the Contract for the duration of one year:

1. Respond to requests for information (RFI's) as directed by the CM team/BART PM.
2. Provide design revisions as required and directed by BART PM.
3. Review submittals typically within 10 working days of receiving the submittals, or as directed by the CM team/BART PM.
4. Attend construction meetings onsite or via teleconference as requested by the CM team/BART PM.
5. Attend site visits to observe equipment testing and critical construction activities, conduct field investigations and as requested by the CM team/BART PM.
6. Support the CM team/BART PM in preparing punch lists during Final Inspection as needed.
7. When requested, assist in the review of Potential Claims and Claims.
8. Support the CM team with site surveys, coordination and document control as needed.
9. Other duties and design service as identified by the CM team and BART.
10. Update Caltrans Lane Closure Charts for KTF site

Prime: HNTB-FMG, Joint Venture

Subconsultants:

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
CHS Consulting Group	\$7,000	Y	Y
DBE/SBE Sub Contingency	\$4,500	Y	Y

Total Work Plan Value: \$400,000