CONTRACT 151K-110, REPLACEMENT OF MOTORIZED STATION
SECURITY ACCESS GRILLES

M40-G3

Entrance Closure
(8/21/13 - 8/28/13)

UNITED

M40-G1

M40-G7 M40-G5 7TH ST/MARKET
Entrance Closure Entrance Closure Entrance Closure
(8/5/13 - 8/12/13) (8/13/13 - 8/20/13) (8/5/13 - 8/12/13)
MARKET/GROVE/HYDE MARKET/GROVE/

7TH ST/
8TH ST/MARKET MARKET STREET MARKET
_w_w_.ﬁ_m_mw.._u.mgbwm—m_mqﬂ Entrance Closure Entrance Closure Entrance Closure
(7126/13 - 8/2/13) (8/21/13 - 8/28/13) (8/13/13 - 8/20/13) (7/26/13 - 8/2/13)
M40-G6 M40-G4 M40-G2

M40-G10

CIVIC CENTER STATION
M40

CONCOURSE LEVEL PLAN



