
 

SAN FRANCISCO BAY AREA RAPID TRANSIT DISTRICT 

300 Lakeside Drive, P. 0. Box 12688, Oakland, CA 94604-2688 

 

NOTICE AND AGENDA 

SANTA CLARA VALLEY TRANSPORTATION AUTHORITY PARTNERSHIP 

SPECIAL COMMITTEE  

May 31, 2019 

2:30 p.m. 

 

COMMITTEE MEMBERS:  Directors Dufty, Ames, McPartland, and Raburn 

Director Dufty has called a Meeting of the Santa Clara Valley Transportation Authority Partnership 

Special Committee on Friday, May 31, 2019, at 2:30 p.m., in the BART Board Room, 

2040 Webster Street, Third Floor, Oakland, CA 94612.  This meeting will be a joint meeting with 

the Santa Clara Valley Transportation Authority’s BART Silicon Valley Ad Hoc Governance 

Committee. 

 

AGENDA 

 

1. Call to Order. 

A. Roll Call. 

B. Pledge of Allegiance. 

C. Introduction of Committee Members and Staff. 

 

2. Public Comment. 

 

3. Status Report on BART Extension to Silicon Valley: Phase I to Berryessa.  For information. 

 

4. Status Report on Operation and Maintenance Agreement between Santa Clara Valley 

Transportation Authority and San Francisco Bay Area Rapid Transit District.  For information. 

 

5. Status Report on BART Extension to Silicon Valley: Phase II to Santa Clara.  For information. 

 

6. Future Santa Clara Valley Transportation Authority Partnership Special Committee Meetings 

and Topics.  For discussion. 

 

Patricia K. Williams 

District Secretary 

 

 

Please refrain from wearing scented products (perfume, cologne, after-shave, etc.) to this meeting, 

as there may be people in attendance susceptible to environmental illnesses.   

 

BART provides service/accommodations upon request to persons with disabilities and individuals 

who are limited English proficient who wish to address Committee matters.  A request must be made 

within one and five days in advance of Board/Committee meetings, depending on the service 

requested. Please contact the Office of the District Secretary at (510) 464-6083 for information. 
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1. Introduction


2. Phase I


3. Operations and Maintenance (O&M) Agreement


4. Phase II


5. Discussion/Q&A


AGENDA
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Phase I 


 10 ‐ miles


 2 stations


 Opening late 2019


Phase II 


 6 ‐ miles


 4 stations


 Yard & Maintenance Facility
(200‐cars)


VTA’s BART Silicon Valley Program
Overview


2
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VTA’s BART Silicon Valley Program
Phase I:  Berryessa Extension Project 
Status


VTA Activities
• Construction Complete 
• Supply equipment for integration into BART OCC Complete
• RIDS enhancements, final discrepancies, punch list, etc. Underway
• Remaining Phase 2 testing activities End of June 


BART Activities
• Phase 3 Testing Plan Underway
• Contractor-provided training (except RIDS) Underway
• Turnover of facilities Underway 
• BART network cutover to OCC in Oakland End of June
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Performance & Control
Transitioning from VTA to BART
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BART Control (not started yet)
6 Months Duration 
*Contingent on condition of:
Assets when BART receives from VTA
VTA test results and
Punch list items*







BART & VTA Partnership Special Committee Meeting May 31, 2019


Priorities for Mutual Attention
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BART Preparing to Test


System Not Ready for BART Testing 


BART Verifying VTA Testing 
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Phase I:  Questions?
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• The Comprehensive Agreement anticipated a single-start revenue service,  but the 


project was later phased (Phase I and Phase II).


• Under the Comprehensive Agreement, BART would operate and maintain the  entire 


extension but it later developed that VTA would operate and maintain  certain elements.


• An Operations & Maintenance (O&M) Agreement is needed to:


• Distinguish BART and VTA roles and responsibilities;


• Provide greater details on the BART-VTA relationship during the ongoing operation  
of the extension; and


• Address ongoing O&M and Capital costs and funding matters.


• The Comprehensive Agreement will remain in effect as to non-O&M matters.


O&M Agreement Considerations
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• BART to be responsible for the operating corridor, station buildings, and 
wayside facilities


• VTA to be responsible for the transit centers (intermodal areas and parking 
facilities) and shared access areas


• Each Party will have full decision-making authority over its separate operations 
and maintenance activities using its own policies, standards, and practices


• Each Party will be responsible for controlling the access and use of its 
respective Area of Control using its own policies, standards, and practices


• VTA has full funding responsibility for the operating, maintenance and  capital 
costs attributable to the operation of the extension, including share of core 
system capital costs


Basic O&M Terms
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Areas of Control - Example
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O&M Negotiation Status


Agreement Topics Substantially
Resolved


In Comments  Progress
General Agreements X
Operations and Maintenance –
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Areas of Responsibilities


Policing and Security Responsibilities X
Public Communications X
Maintenance Standards, Monitoring, Reporting,  
and Remediation X


Passenger Service Planning & Operations X


Right‐of‐Way Use, Conveyance and Control X


Ongoing O&M and Capital Costs and Funding X


Risk Management
(Liability, Indemnification and Insurance)


X


Default and Termination X
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Ongoing O&M and Capital Funding
Top 3 Cost Items - Resolved


Transportation Development Act (TDA)
Backstop funding source to be invoked should 2008 Measure B be unavailable due to repeal, 
expiration or legal challenge, unless VTA identifies a replacement funding source “reasonably 
acceptable” to BART.


Flow of Funds 
Measure B sales tax flows through Trustee to BART, funding the annual Subsidy and Reserve. Any 
remaining funds (“Residual”) will flow to VTA. Should the balance of Residual fall below 1 x annual 
O&M cost, BART and VTA to jointly approve unbudgeted expenses. BART and VTA also to jointly 
prepare annual 7-year look ahead of revenue and expenses.


Reassessment
Both parties have agreed in principle that after 5 years, either party can seek reassessment and 
adjustment of the Cost Section in the O&M Agreement.  
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Steps to O&M 
Agreement Execution


Target:


Execute the Agreement 60 Days Before Revenue Service
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O&M:  Questions?
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VTA’s BART Silicon Valley Program
Phase II: Tunnel Configuration –
Tunnel Cross Section


Background


• March 2018 VTA and BART agree on Single-bore option with side-by-side 
tracks are fully explored.


• April 2018 VTA and BART Boards of Directors approve/accept SEIR/SEIS with 
Single-bore option included.


• June 2018 VTA receives FTA Record of Decision.


• July 2018 - Jan. 2019 VTA and BART explore Side-by-side track variations.


• March 2019 VTA and BART evaluate larger bore with center platform.


• March - April 2019 BART and VTA workshops develop cost saving approaches.


• May - June 2019 Finalize configuration details.
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VTA’s BART Silicon Valley Program
Phase II: Tunnel Configuration –
Tunnel Cross Section


Center Platform at Stations Side-by-side tracks in Tunnel 


Inner Tunnel Diameter:  50′ - 2”
Outer Tunnel Diameter:  54’ - 2”


Tunnel Boring Machine Diameter:  55’ - 10”
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VTA’s BART Silicon Valley Program
Phase II: Center Platform –
Vertical Circulation


VERTICAL ACCESS
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VTA’s BART Silicon Valley Program
Phase II: Center Platform –
Elements Summary


Features under consideration:
• Approximately 55 ft. diameter tunnel with side-by-side tracks
• 24 ft. center platforms with concourse above inside tunnel 
• Stairs and elevators only between concourse and platform
• Number of station ticket halls per station 
• Elevators and escalators configuration
• Mid-tunnel ventilation facilities 
• Station ventilation and traction power facilities located in tunnel 
• Multi-track stub-end station at Santa Clara Station 
• Newhall Yard & Santa Clara Station contained within available real estate
• Revenue Service 2030
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VTA’s BART Silicon Valley Program
Phase II: Center Platform –
Next Steps


2019
• Assess Risk and Financing Costs June 2019
• Assess Funding Plan June 2019
• Commit to tunnel configuration June  2019
• Direct engineering to proceed with design June  2019
• Assess need for additional environmental review July 2019
2020
• Develop Contracting Plan and Schedule June 2020
• Develop Cost Estimate for funding application June 2020
• Complete Financial Plan for funding application June 2020
• Complete Funding Plan for funding application June 2020
• Complete revisions to environmental clearance Aug 2020
• Submit FTA application for federal funding Fall 2020
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Phase II:  Questions?
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