

BART Agreement Number: 6M6137

Approval Date: 04/14/21

Work Plan No. A.04- 2 2150 Webster - Art Project Implementation

2.0 Scope of Services, Deliverables & Schedule

Task 1. Develop Wayfinding Program for Floors 2-10 specifically related to the elevator lobby, two main conference and one training room of each floor.

Utilizing the art and design concept plan, create wayfinding for floors 2-10 that includes mapping at the elevator lobbies, and room identification at the two main conference rooms located in the building northwest corner, southeast corner and westside training room. The wayfinding will be integrated to support transitions from the elevator lobby onto the floor and identification of the indicated conference and training rooms. Content for elevator lobbies will include electronic wayfinding map to be utilized on monitors in the elevator lobbies. Wayfinding for conference and training rooms will include a naming protocol and names for all included conference and training spaces.

Deliverable: Production-ready digital files as required for the fabrication and installation of all wayfinding floors 2-10. Proposed materials for fabrication and cost estimates for proposed materials. Elevation of all installation lay-outs.

Schedule: Due date for material specifications for wayfinding to input to bid documents for fabrication and installation: April 18, 2021. Due date for production files: May 31, 2021

Prime: Fehr and Peers

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Via Architecture	\$37,790	N	N
Hood Design Studio	\$119,045	Y	Y

Total Work Plan Value: \$160, 702