

**BART Agreement Number: 6M6138**

**Approval Date: 10/28/22**

**Work Plan No. B.02-03 Next Generation Fare Gates**

**Scope:**

Project Management and Administration

The Project Management Team will perform the following activities in support of the project:

- Coordination of work plan activities
- Development and management of the work plan schedule
- Work plan communications/meetings/record keeping
- Work plan progress reporting and invoicing
- Monthly progress reports and agreement administration
- Review and oversight of subconsultant deliverables and budget

The Consultant is willing to enter into a non-disclosure agreement with BART to access certain BART provided documentation and data, if required.

**Prime:** HNTB Corporation

**Subconsultants:** None

**Total Work Plan Value:** \$143,940