

**BART Agreement Number: 6M8123**

**Approval Date: 03/25/22**

**Work Plan No. B.26-01 – Measure RR TPSS Project Management Support**

**Scope:**

**Project Management**

1. STV’s team will support BART management in the design efforts for TPSS and coordinate design efforts among the following BART departments:
  - a. Traction Power, Electrical, Civil, Structural, Mechanical, Computer Systems, Communications, and Train Control Engineering
  - b. Electrical and Communications Maintenance groups
  - c. Operations and Operations Liaison
  - d. Police
  - e. Station and Yard Line Management
  - f. Configuration Management
  - g. Real Estate / Safety
  - h. Community Relations
  - i. Quality
2. Coordinate project designs with external entities
3. Maintain project management procedures and documents including:
  - a. Project Management Plan
  - b. Project control process
  - c. Interface Management Plan

**Prime: STV**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
Pradeep Consulting	\$ 861,682	Y	Y

**Total Work Plan Value: \$ 944,455**