

**BART Agreement Number: 6M8148**

**Approval Date: 7/30/19**

**Work Plan No. A.06-01 – HMC Preparation of Record Drawings for Runaround and Back Shop Descoping**

**Scope:**

This Work Plan covers preparation of record drawings for Hayward Maintenance Complex Program Contract 01RQ-110. The Contractor and RE prepare red-line as-built drawings and submit them to BART HMC for review. After BART HMC review, the TSE will prepare BART CAD-compliant drawings for submittal to BART Documentation. TSE is specifically responsible for preparing record drawings for the Traction Power and Train Control systems.

**Prime:** TY Lin – TSE JV

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>

**Total Work Plan Value:** \$77,946